

Sunset Park Elementary

Construction Newsletter
April 2022



Sunset Park Elementary

- Back filling the gym/stage
- Excavation/grading in Areas: B & C
- Formed and poured footers in Areas: B & C
- Formed and poured walls in Areas: A & B
- Continue with electrical and plumbing underground in Areas A & B
- Waterproofing/damproofing stem walls in Areas: A & B



What's Next in May?

Construction Newsletter

April 2022



Sunset Park Elementary

- Form and pour interior pads in all areas
- Form and pour walls in Areas: C
- Back fill around walls
- Structural CMU
- Erecting steel
- Continue electrical and plumbing underground
- Pour SOG in gym/music area
- Start utilities
- Dampproofing/waterproofing stem walls in Areas: C



Community Impacts & Safety

Construction Newsletter

April 2022



Community Impacts

- Construction fencing and parking
- The water line tie-ins will start early June



Subcontractors on Site

Construction Newsletter

April 2022



Present

- General Contractor: Nunn Construction
- Earthwork: Latcon
- Concrete Foundations: Rusin
- Plumbing: Vision Mechanical
- Electrical: Gonzales
- Damproofing/Waterproofing: AAA Waterproofing

Arriving Soon

- Steel Erector: ICM
- Mason: DS Masonry
- Concrete Flatwork: Araco



Weekly Weather

Construction Newsletter

April 2022



April 2022

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
27 Mostly Sunny Actual: 60° 37° 0 in	28 Mostly Sunny Actual: 80° 30° 0 in	29 Cloudy Actual: 66° 39° 0 in	30 Cloudy Actual: 43° 30° 0.32 in	31 Mostly Sunny Actual: 65° 25° 0.02 in	1 Mostly Sunny Actual: 60° 34° 0 in	2 Mostly Sunny Actual: 74° 28° 0 in
3 Scattered Showers Actual: 61° 42° 0 in	4 Mostly Sunny Actual: 68° 41° 0.4 in	5 Mostly Sunny Actual: 78° 41° 0 in	6 Mostly Sunny Actual: 54° 33° 0 in	7 Mostly Sunny Actual: 59° 27° 0 in	8 Mostly Sunny Actual: 67° 25° 0 in	9 Mostly Sunny Actual: 79° 34° 0 in
10 Mostly Sunny Actual: 67° 41° 0 in	11 Mostly Sunny Actual: 74° 31° 0 in	12 Mostly Sunny Actual: 68° 36° 0 in	13 Mostly Sunny Actual: 48° 30° 0 in	14 Mostly Sunny Actual: 67° 18° 0 in	15 Mostly Sunny Actual: 77° 33° 0 in	16 Mostly Sunny Actual: 60° 30° 0 in
17 Mostly Sunny Actual: 78° 30° 0 in	18 Mostly Sunny Actual: 63° 35° 0 in	19 Mostly Sunny Actual: 83° 33° 0 in	20 Mostly Sunny Actual: 78° 51° 0 in	21 Mostly Sunny Actual: 81° 42° 0 in	22 Foggy Actual: 92° 53° 0 in	23 Mostly Sunny Actual: 71° 49° 0 in
24 Cloudy Actual: 58° 37° 0 in	25 Mostly Sunny Actual: 57° 37° 0.11 in	26 Mostly Sunny Actual: 77° 33° 0 in	27 Partly Cloudy Forecast: 79° 43° 0 in	28 Mostly Sunny Forecast: 82° 48° 0 in	29 Sunny/Wind Forecast: 70° 40° 0 in	30 Sunny Forecast: 72° 38° 0 in

Weather Days:
N/A

Progress Photos

Construction Newsletter
April 4, 2022



Progress Photos

Construction Newsletter
April 8, 2022



Progress Photos

Construction Newsletter
April 13, 2022



Progress Photos

Construction Newsletter
April 19, 2022



Progress Photos

Construction Newsletter
April 27, 2022

